
IowAccess Project 5 Budget--DRAFT
Projected Expenditures

July - Sept. 1997 Oct. - Dec. 1997 Jan. - Mar. 1997 April - June 1998 July - Sept. 1998 TOTALS

Consultants: 40,000$           75,000$            30,000$           145,000$  
  Technical
  Design
  Other

Hardware: 30,000$            30,000$    

Software: 10,000$            10,000$    

Miscellaneous: 8,000$             8,000$      

TOTALS 40,000$           115,000$          38,000$           193,000$  
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